; CCO CONCURRENCE MEMO
. California Department of Transportation CCO No.: 158 Supplement No.: 0
' SFOBB — SAS Title: MEP Integration Light Poles Installation
Contract No. 04-0120F4
Requested By: _Bill Shedd, Senior Transportation Engineer /m; ﬁ/ 9/27/10  Written by: SS
(PRINT NAME) (SIGN4TURE) Date

Description of Work:
Install State furnished roadway and belvedere lighting poles on Skyway, OTD1, and SAS contracts.

State furnished roadway lighting poles include the pole, anchor bolt template, vibration inhibiting plates, junction boxes,
conduits inside the pole, and pole mounted marker lights.

Installation of roadway and belvedere lighting poles was included in the original contract for the SAS project limits.
Therefore this change order will incorporate the credit or cost difference between installation of original contract and State
furnished poles on the SAS.

Reason for Change:

The pentagonal light poles on the new SFOBB east span are unique to the new Bay Bridge and were part of the original
design for each individual contract to furnish and install. Due to the uniqueness of the poles and for architectural and
functional consistency of the poles, they were eliminated from all contracts so that one fabricator under a separate
contract can fabricate them. Bay Area Toll Authority (BATA) has advertised a procurement contract to purchase all of
the poles and provided them as State furnished. This change order will install light poles on SAS, Skyway, and OTDI.

This change order will not delay the project Readiness for Seismic Safety Opening date of August 28, 2013, that is required
by CCO 160.

Approvals Required By: Division of Construction, HQ (> $200K) TBPOC (> $1 Million)
Concurrence Required By: )

Xl Design Consultant: PB/Saced Shahmirzai Date: &/ 20-// /O [X] Project Manager, Ken Terpstra Date: | | /‘—! / 10
X Bridge Design Oversight: Wenyi Long Date: || / 5 /IU [] Toll Bridge Man., Tony Anziano Date: N/A

[X] District Design Oversight: Jing Z Chen ~ Date: || 133/10 CT Maintenance: Lina Ellis Date: | | / 5/10

Estimated Cost: $2,000,000.00
Recommended Time Adjustment: None

- Recommended Method of Payment:

] Contract Items [] Extra Work at Force Account Agreed Price (LS or UP) [] Other:

Comments:

Concurrence/Prior Authorization:

[] This represents Prior Authorization to proceed with the work.

X] This represents an acknowledgement that the individuals below are in concurrence with this change order, which may
require Division of Construction approval before pr oceedlrw yvork

[K%'Z/)@ %’/ ////u

Pete Slegenthal%rmmpal Transp. Engmeer Date
NJA /Z zZ / //7 //@ jo
Richard Morrow, Structure Representative ~ Date “Rich Foley, HQ Con( Coord. / / Date
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